Table 9-1. Timeline of recovery activities for 2003 to 2009

Year

Southern and Central California assessment and research

Plan development and regulatory
process

Activities

Reports

Reports

Recommendations
to the Commission

2003

Exploratory/recovery & detail
assessment surveys, part 1
of 2 (tasks 1, 2 & 3)

Initiate genetics study on red
abalone (task 9)

Initiate W S-resistance study for

black abalone (task 10)

Adopt ARMP

2004

Genetics study completion for

red abalone (task 9)
Begin feasibility study on
recovery activities for pink

and green abalones (tasks 4,

5 & 6)

Genetic differences and
concerns for recovering
red abalone populations
in southern California

2005

Exploratory/recovery & detail

assessment surveys, part 2

of 2 (tasks 1, 2 & 3)
End W S-resistance study for
black abalone (task 10)
Begin feasibility study on

recovery activities for red and
black abalones (tasks 4, 5 &

6)

Initiate genetics study on pink
and green abalones* (task 9)

Status of stock recovery
and recommendations
report #1

Results of WS resistence
study

Evaluate listing
black, pink, or
green abalones
as endangered

Evaluate proposed
network of MPAs

Amend ARMP with
state listings as
endangered
species

Recommendations
for abalone
MPAs if
warranted

2006

Genetic study completion for
pink and green abalones
(task 9)

Genetic differences and
concerns for pink and
green abalone
populations in southern
California

2007

2008

Approximate end of feasibility

study on pink and green
abalones (tasks 4, 5 & 6)

First feasibility report for
recovery activities

2009

Recovery assessment; 2 of 2
(task 3)

Approximate end to feasibility

study on red and black
abalones (tasks 4, 5 & 6)

Second feasibility report for
recovery activities

Proposal of future
timeline

Amend ARMP with
proposed timeline

*Recovery activities are contingent on additional funds and methods for some species.




